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DOE DELIVERABLE 3: TEAM OVERVIEW, SEPTEMBER 15
DESIGN DEVELOPMENT
DOE DELIVERABLE 4: DESIGN DEVELOPMENT DOCUMENTATION, 
NOVEMBER 17
END: AUGUST 28, 2016
TASKS: 
DD DOCUMENTATION - ARCHITECTURAL, MECHANICAL, STRUCTURAL, AND ELECTRICAL DRAWINGS
INSTRUMENTATION TESTING




END: JANUARY 1, 2017
TASKS: 
FINALIZE COMPONENT SELECTION
DETAILING OF BUILDING COMPONENTS
BUILD RELATIONSHIPS WITH SUPPLIERS
PERMITTING / SUBMITTALS 
DOE DELIVERABLE 5: DIGITAL PRESENTATION, DECEMBER 15
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DOE DELIVERABLE 6: CD’S & HEALTH / SAFETY PLAN FEBRUARY 23
DOE DELIVERABLE 7: SUMMARY / PUBLIC EXHIBIT, APRIL 27
CONSTRUCTION PHASE
END: JULY 30, 2017
TASKS: 
ORDER MATERIALS
CONSTRUCTION SUBSTRUCTURE, SUPERSTRUCTURE, SHEATHING AND PASS NECESSARY INSPECTIONS
DOE DELIVERABLE 8: JURY DELIVERABLES, AUGUST 2
04 TESTING PHASEEND: OCTOBER, 2017
TASKS:
TEST MEASURABLE CONTESTS
CONSTRUCTION / DECONSTRUCTION SIMULATION
PREP FOR SHIPMENT 
